

Meridian Spatial Cartographer

UCS503P: Software Engineering (TIET)

Rahul Dadwal

Project Start: Wed, 8/5/2026

Today: Tue, 9/15/2026

Display Week: 1

Aug 3, 2026							Aug 10, 2026							Aug 17, 2026							Aug 24, 2026							Aug 31, 2026							Sep 7, 2026							Sep 14, 2026							Sep 21, 2026						
3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27
M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S

TASK	ASSIGNED TO	PROGRESS	START	END
Phase 1: Team Formation & Problem Identification				
Team Formation & Project Brainstorming	Team (All Members)	100%	8/5/26	8/7/26
Real-World Problem Analysis & Exploration	Rahul Dadwal	100%	8/6/26	8/9/26
Meridian Latent Cartographer Concept Study	Jyotsna Sachdeva	100%	8/7/26	8/10/26
Project Motivation & Problem Domain Exploration	Bisman Singh Rai	100%	8/8/26	8/11/26
Problem Statement & Direction Finalization	Team (All Members)	100%	8/10/26	8/11/26
Phase 2: Project Proposal & Requirements Analysis				
Proposal Development & Solution Documentation	Jyotsna Sachdeva	100%	8/12/26	8/15/26
Functional Analysis & User Interaction Study	Rahul Dadwal	100%	8/13/26	8/16/26
Data Flow Analysis & Workflow Mapping	Jyotsna Sachdeva	100%	8/14/26	8/17/26
Presentation Information Gathering & Structure	Bisman Singh Rai	100%	8/12/26	8/16/26
Presentation Content Drafting (Problem & Goals)	Bisman Singh Rai	100%	8/15/26	8/18/26
Phase 3: Architectural Modeling & Initial Diagrams				
Initial Use Case Diagram & Actor Analysis	Rahul Dadwal	100%	8/19/26	8/22/26
Level 0 Context DFD Preparation	Jyotsna Sachdeva	100%	8/19/26	8/22/26
Level 1 DFD Process & Data Flow Modeling	Jyotsna Sachdeva	100%	8/21/26	8/25/26
Level 2 DFD Internal Workflow Modeling	Rahul Dadwal	100%	8/22/26	8/25/26
Project Presentation Slide Deck Complete Draft	Bisman Singh Rai	100%	8/19/26	8/25/26
Phase 4: Detailed Design & Refinement				
Detailed Use Case Diagram & Interaction Extension	Rahul Dadwal	100%	8/26/26	8/29/26
Detailed Level 0 & Level 1 DFD Refinement	Jyotsna Sachdeva	100%	8/26/26	8/30/26
Detailed Level 2 DFD Expansion & Cross-Sync	Rahul Dadwal	100%	8/28/26	9/1/26
Presentation Updates for New Project Scope	Bisman Singh Rai	100%	8/26/26	8/30/26
Final Presentation Polish & Submission Readiness	Bisman Singh Rai	100%	8/30/26	9/1/26
Phase 5: Foundation Prototype – Milestone 1 (Level 0 Implementation)				
Manifest V3 Extension Setup & Local Runtime Architecture	Rahul Dadwal	100%	9/2/26	9/5/26
Transformers.js & MiniLM WASM Worker Pipeline Setup	Rahul Dadwal	100%	9/3/26	9/7/26
Data Contracts & Worker IPC Message Protocol	Jyotsna Sachdeva	100%	9/4/26	9/7/26
Offline Inference Verification & Similarity Testing	Jyotsna Sachdeva	100%	9/5/26	9/8/26
Demonstration Planning & Overview Review	Bisman Singh Rai	100%	9/5/26	9/8/26
Phase 6: Activity Diagrams, Architecture Implementation & Prototype Report				
Activity Diagram & Swimlane Workflow Modeling	Rahul Dadwal	100%	9/9/26	9/12/26
Worker Pipeline Optimization & Memory Management	Rahul Dadwal	85%	9/10/26	9/15/26

