

This document was exported from Numbers. Each table was converted to an Excel worksheet. All other objects

Numbers Sheet Name	Numbers Table Name	Excel Worksheet Name
ProjectSchedule		
	Table 1	ProjectSchedule
About		
	Table 1	About

Meridian Spatial Cartographer

UCS503P: Software Engineering (TIET)

Rahul Dadwal

Project Start:

Wed, 8/5/2026

Today:

Tue, 9/8/2026

Display Week:

1

Aug 3, 2026							Aug 10, 2026							Aug 17, 2026							Aug 24, 2026							Aug 31, 2026							Sep 7, 2026							Sep 14, 2026							Sep 21, 2026						
3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27
M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S

TASK	ASSIGNED TO	PROGRESS	START	END
Phase 1: Team Formation & Problem Identification				
Team Formation & Project Brainstorming	Team (All Members)	100%	8/5/26	8/7/26
Real-World Problem Analysis & Exploration	Rahul Dadwal	100%	8/6/26	8/9/26
Meridian Latent Cartographer Concept Study	Jyotsna Sachdeva	100%	8/7/26	8/10/26
Project Motivation & Problem Domain Exploration	Bisman Singh Rai	100%	8/8/26	8/11/26
Problem Statement & Direction Finalization	Team (All Members)	100%	8/10/26	8/11/26
Phase 2: Project Proposal & Requirements Analysis				
Proposal Development & Solution Documentation	Jyotsna Sachdeva	100%	8/12/26	8/15/26
Functional Analysis & User Interaction Study	Rahul Dadwal	100%	8/13/26	8/16/26
Data Flow Analysis & Workflow Mapping	Jyotsna Sachdeva	100%	8/14/26	8/17/26
Presentation Information Gathering & Structure	Bisman Singh Rai	100%	8/12/26	8/16/26
Presentation Content Drafting (Problem & Goals)	Bisman Singh Rai	100%	8/15/26	8/18/26
Phase 3: Architectural Modeling & Initial Diagrams				
Initial Use Case Diagram & Actor Analysis	Rahul Dadwal	100%	8/19/26	8/22/26
Level 0 Context DFD Preparation	Jyotsna Sachdeva	100%	8/19/26	8/22/26
Level 1 DFD Process & Data Flow Modeling	Jyotsna Sachdeva	100%	8/21/26	8/25/26
Level 2 DFD Internal Workflow Modeling	Rahul Dadwal	100%	8/22/26	8/25/26
Project Presentation Slide Deck Complete Draft	Bisman Singh Rai	100%	8/19/26	8/25/26
Phase 4: Detailed Design & Refinement				
Detailed Use Case Diagram & Interaction Extension	Rahul Dadwal	100%	8/26/26	8/29/26
Detailed Level 0 & Level 1 DFD Refinement	Jyotsna Sachdeva	100%	8/26/26	8/30/26
Detailed Level 2 DFD Expansion & Cross-Sync	Rahul Dadwal	100%	8/28/26	9/1/26
Presentation Updates for New Project Scope	Bisman Singh Rai	100%	8/26/26	8/30/26
Final Presentation Polish & Submission Readiness	Bisman Singh Rai	100%	8/30/26	9/1/26
Phase 5: Foundation Prototype – Milestone 1 (Level 0 Implementation)				
Manifest V3 Extension Setup & Local Runtime Architecture	Rahul Dadwal	100%	9/2/26	9/5/26
Transformers.js & MiniLM WASM Worker Pipeline Setup	Rahul Dadwal	100%	9/3/26	9/7/26
Semantic Vector Evaluation & Similarity Validation	Jyotsna Sachdeva	100%	9/4/26	9/7/26
Offline Inference Verification & Technical Limitations Spec	Jyotsna Sachdeva	100%	9/5/26	9/8/26
Demonstration Prep & Milestone Presentation Material	Bisman Singh Rai	100%	9/5/26	9/8/26

Insert new rows ABOVE this one

SIMPLE GANTT CHART by Vertex42.com

<https://www.vertex42.com/ExcelTemplates/simple-gantt-chart.html>

© 2018-2019 Vertex42 LLC

About This Template

This template provides a simple way to create a Gantt chart to help visualize and track your project. Simply enter your tasks and start and end dates - no formulas required. The bars in the Gantt chart represent the duration of the task and are displayed using conditional formatting. Insert new tasks by inserting new rows.

Additional Help

Click on the link below to visit vertex42.com and learn more about how to use this template, such as how to calculate days and work days, create task dependencies, change the colors of the bars, add a scroll bar to make it easier to change the display week, extend the date range displayed in the chart, etc.

[How to Use the Simple Gantt Chart](#)

► [Watch How This Gantt Chart Was Created](#)

More Project Management Templates

Visit Vertex42.com to download other project management templates, including different types of project schedules, Gantt charts, tasks lists, etc.

[Project Management Templates](#)

About Vertex42

Vertex42.com provides over 300 professionally designed spreadsheet templates for business, home, and education - most of which are free to download. Their collection includes a variety of calendars, planners, and schedules as well as personal finance spreadsheets for budgeting, debt reduction, and loan amortization.

Businesses will find invoices, time sheets, inventory trackers, financial statements, and project planning templates. Teachers and students will find resources such as class schedules, grade books, and attendance sheets. Organize your family life with meal planners, checklists, and exercise logs. Each template is thoroughly researched, refined, and improved over time through feedback from thousands of users.

